
 
 
 
 
 

This Week – Ongoing Work – 9/15/08 through 9/19/08 
 
• An exhibits contractor continues the installation of historic artifacts in the 

CVC Exhibition Hall. 
• Plaster workers will continue to assemble the plaster model of the Statue of 

Freedom in Emancipation Hall.   
• Crews continue to clean the stone floors throughout the CVC.  Follow-on 

crews continue applications of a stone sealant that provides protection to 
the stone while giving it a non-slip surface. 

• Technicians continue to fine-tune the audio-visual systems in the 
Congressional Auditorium and the North and South Orientation Theaters. 

• Throughout the CVC, technicians continue final acceptance testing on the 
facility’s complex fire and life-safety systems.   

• Painters, carpenters, plumbers, masons, electricians, metal workers, cleaning 
crews and other professionals continue to address punch-list items 
throughout the facility. 

• Workers have applied a second waterproofing membrane around the two 
skylights above Emancipation Hall.  A thin pool of water will slowly 
revolve around a field of black granite once the water features are operational 
early this fall. 

• Rigging crews will continue to move statues into the CVC.  A total of 15 
statues have now been relocated from the Capitol to the CVC. 
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Early morning sunlight filters through a large CVC skylight and illuminates the north wall in Emancipation Hall. 

Workers have installed glass floor panels 
along the face of the East Front.  Light 
below the glass will help illuminate the 
original 1824 sandstone façade, much of 
which was hidden behind drywall when the 
East Front was extended 32.5 feet in 1958-62. 



Next Week – 9/22/08 – 9/26/08 
 
• Technicians will continue the final testing process for the CVC’s 

complex fire and life-safety systems.   
• Punchlist work will continue throughout interior spaces as crews 

work on millwork, wall stone, floor stone, grout lines, painted 
surfaces, ceiling panels, plaster work, doors, and other finish 
materials. 

• An exhibit contractor will continue the installation of historic 
artifacts into the CVC Exhibition Hall. 

• Masons will continue grout work and other stone detail work at the 
Rotunda and Gallery levels in the East Front of the Capitol while 
stone floors are sealed with a protective, non-slip coating.  

• Metal workers will continue installing interior bronze handrails 
along the south staircase in the East Front Extension.  

• Crews will continue installation of the terrazzo floor inside the 
pedestrian tunnel to the Library of Congress. 

• Waterproofing work will continue around the large skylights 
above Emancipation Hall. 

• Outside, landscape crews will continue restoration of the grounds 
as the CVC construction fences are removed. 

For additional information about the CVC project, contact the CVC Marketing and Communications Director, Tom Fontana, at tfontana@aoc.gov 
or visit the project web site at www.aoc.gov.  Be sure to click on the “Capitol Visitor Center” link on the homepage. 

A worker applies grout in the gaps between stone and 
plaster as punch-list work continues throughout the CVC. 

Across the East Front Plaza, masons are busy replacing granite paving stones that were damaged during the course of construction. 


